

Grantee: Moreno Valley, CA

Grant: B-08-MN-06-0513

January 1, 2020 thru March 31, 2020 Performance

Grant Number: B-08-MN-06-0513	Obligation Date:	Award Date:
Grantee Name: Moreno Valley, CA	Contract End Date:	Review by HUD: Reviewed and Approved
Grant Award Amount: \$11,390,116.00	Grant Status: Active	QPR Contact: No QPR Contact Found
LOCCS Authorized Amount: \$11,390,116.00	Estimated PI/RL Funds: \$4,609,513.20	
Total Budget: \$15,999,629.20		

Disasters:

Declaration Number

NSP

Narratives

Areas of Greatest Need:

HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction. City Response:

The City of Moreno Valley is a 51-

square mile city located in western Riverside County, California. In recent years, Moreno Valley has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking - it is one of the cities hardest hit by foreclosures.

In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33 households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings, or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total housing units in the foreclosure process in the city today.

The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno Valley's foreclosure problem and allocated \$11,390,116 to the City for use in neighborhood stabilizing activities. In response to the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these areas, the City analyzed various information:

1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census tracts and Block Groups (see t 1).

The HUD data was provided to all allocation cities, state

Areas of Greatest Need:

s, and counties, via www.huduser.gov. The foreclosure and abandonment risk scores themselves were calculated by HUD, through evaluation of the following data:

1. Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

2. Average housing sales price decline since

Distribution and and Uses of Funds:

HUD: Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. City Response:

The Housing and Economic Recovery Act of 2008 allows the following categories of eligible uses.

1. Establishment of financing mechanisms for the purchase and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-second, loan loss reserves, and shared-equity loans for low and moderate income homebuyers.
2. Purchase and rehabilitation of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop, such homes and properties.
3. Establishment of land banks for homes that have been foreclosed upon.
4. Demolishment of blighted structures.
5. Redevelopment of demolished or vacant properties

Based on these eligible uses, the City of Moreno Valley has identified activities that would best address the needs of the community while meeting the requirements of Section 2301(c)(2). The City will prioritize



Distribution and and Uses of Funds:

;the use of the NSP by creating programs that offer assistance in neighborhoods with a concentration of existing foreclosures (based on DataQuick records) and at risk of high future foreclosure&nbs

Public Comment:

sp;keeping homes from going into foreclosure." The other encouraged the Council to pass the plan, calling it a "smart approach." On that evening, the Moreno Valley City Council approved the NSP Substantial Amendment by a 4-0 vote (with one Council member absent).

Definitions and Descriptions:

HUD: Define "blighted structure" in context of state or local law. City Response: The legislative definition of blight is found in California Health and Safety Code Section s33030 and 33031. In summation, the definition describes two basic areas of blight, physical and economic. Subdivision (a) of section 33031 describes the physical conditions that cause blight as follows:
o "Buildings in which it is unsafe or unhealthy for persons to live or work. These conditions can be caused by serious building code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or other similar factors.
o Factors that prevent or substantially hinder the economically viable use or capacity of buildings or lots. This condition can be caused by a substandard design, inadequate size given present standards and market conditions, lack of parking, or other similar factors.
o Adjacent or nearby uses that are incompatible with each other and that prevent the economic development of those parcels or other portions of the project area.
The existence of subdivided lots of irregular form and shape and inadequate size for proper usefulness and development that are in multiple ownership." Subdivision (b) of section 33031 describes the economic conditions that cause blight as:
o "Depreciated or&nbs

Definitions and Descriptions:

p; stagnant property values or impaired investments, including, but not necessarily limited to, those properties containing hazardous wastes that require the use of agency authority as specified in Art

Low Income Targeting:

HUD: Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.

City Response:

HUD has allocated to Moreno Valley a total of \$11,390,116 in NSP funds. In compliance with HERA requirements, a minimum of 25% or \$2,847,529 of that allocation must be used toward housing for individuals and families whose incomes do not exceed 50% of area median income. The City will ensure that at least this amount is utilized to house the target population, through the Acquisition/Rehabilitation/Rental of Multi-family units.

Acquisition and Relocation:

HUD: Indicate whether grantee intends to demolish or convert any low- and moderate- income dwelling units (i.e. 80% of area median income).

City Response:

NSP efforts will be focused on existing housing units that are currently vacant. Therefore, the City does not expect that relocation of any low and moderate income households will be necessary. N

o specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether demolition or conversion of low and moderate income dwelling units will occur. If NSP eligible activities result in demolition or conversion of low and moderate-income units, then the required information on the number of converted or demolished units and number of affordable units produced by activity and income level will be made available and property procedures, pursuant to the Uniform Relocation and Real Property Acquisition Policies Act (URA) of 1970, Section 104 (d) of Housing and Community Development Act of 1974 as amended (Section 104(d)), HUD Handbook 1378 and the acquisition section(s)of the HERA and Recovery Acts.

Public Comment:

HUD: Provide a summary of public comments received to the proposed NSP Substantial Amendment.

City Response:



The City published a Notice of Public Hearing and a Notice of 2008/2009 Action Plan Amendment in the Press-Enterprise (a local publication) on November 6, 2008, initiating the 15 day Public Review period. The Notice of Public Hearing was also uploaded to the City's website at www.moreno-valley.ca.us.gov on the same day. An option for the public to e-mail comments to the City was provided on the web page.

During the review period, approximately 17 groups/individuals contacted the City about the program. This group ranged from lenders, local realtors, contractors, residential developers, and non-profits interested in partnering with the City to administer NSP activities, to agencies offering consultant services to develop and/or implement the plan. The City also received 3-4 calls from residents with general inquiries about the NSP program.

On November 25, 2008, the Public Hearing was conducted by the Moreno Valley City Council. Two members of the public spoke, both in support of the plan. The first stated that in addition to the City's NSP efforts she'd like to see an "additional emphasis placed on &nb

Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$3,420,682.47	\$15,999,629.20
Total Budget	\$3,420,682.47	\$15,999,629.20
Total Obligated	\$0.00	\$12,578,946.73
Total Funds Drawdown	\$0.00	\$12,576,360.54
Program Funds Drawdown	\$0.00	\$7,966,847.34
Program Income Drawdown	\$0.00	\$4,609,513.20
Program Income Received	\$5,969.06	\$4,615,482.26
Total Funds Expended	\$0.00	\$12,576,360.54
HUD Identified Most Impacted and Distressed	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Funds Expended

Overall	This Period	To Date
City of Moreno Valley	\$ 0.00	\$ 1,537,253.81
City of Moreno Valley	\$ 0.00	\$ 0.00
City of Moreno Valley	\$ 0.00	\$ 0.00
City of Moreno Valley, Economic Development Department	\$ 0.00	\$ 10,335,300.85
Habitat for Humanity, Riverside	\$ 0.00	\$ 703,805.88

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage	.00%		0%
Minimum Non Federal Match	\$.00		\$.00
Limit on Public Services	\$1,708,517.40		NA
Limit on Admin/Planning	\$1,139,011.60		\$1,537,253.81
Limit on Admin	\$.00		\$1,537,253.81
Most Impacted and Distressed	\$.00		\$.00
Progress towards LH25 Requirement	\$3,999,907.30		\$5,171,268.41

Overall Progress Narrative:

On March 17, 2020, the City Council approved a new redevelopment activity under the project name



Courtyards at Cottonwood, which is anticipated to assist the City with drawdown of its remaining NSP1 program funds. No other activity to report at this time.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
08-09-Admin, Administration	\$0.00	\$1,539,840.00	\$208,346.38
08-09-ARR-MFR, Acquisition, Rehabilitation, Rental	\$0.00	\$4,467,462.53	\$3,442,626.40
08-09-ARR-SFR, Acquisition, Rehabilitation, Resale	\$0.00	\$5,867,838.32	\$4,079,159.09
08-09-NSP-HAP, Homebuyers Assistance Program	\$0.00	\$0.00	\$0.00
12-13-Redevelopment-Habitat, Redevelopment	\$0.00	\$703,805.88	\$236,715.47
20-21-REDEV-COTTONWOOD, Courtyards at Cottonwood	\$0.00	\$3,420,682.47	\$0.00
BCKT, Bucket Project	\$0.00	\$0.00	\$0.00

Activities

Project # / 08-09-Admin / Administration

Grantee Activity Number: 08-09-ADM-01

Activity Title: Administration

Activity Type:

Administration

Project Number:

08-09-Admin

Projected Start Date:

01/15/2009

Benefit Type:

()

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

City of Moreno Valley

Overall

Total Projected Budget from All Sources

Jan 1 thru Mar 31, 2020

\$0.00

To Date

\$1,539,840.00

Total Budget

\$0.00

\$1,539,840.00

Total Obligated

\$0.00

\$1,539,840.00

Total Funds Drawdown

\$0.00

\$1,537,253.81

Program Funds Drawdown

\$0.00

\$208,346.38

Program Income Drawdown

\$0.00

\$1,328,907.43

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,537,253.81

City of Moreno Valley

\$0.00

\$1,537,253.81

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

Administration

Location Description:

Activity Progress Narrative:

Administrative cap is currently calculating incorrectly. An inquiry was previously submitted via aq in an attempt to resolve the issue through Technical Assistance. After walking through the numbers with the Technical Advisor, Rudy Munoz, the same conclusion was drawn. There is an existing system error that is prompting flags which indicate that the administrative cap has been exceeded, however expenditures are approximately \$60K below the threshold. This issue was reported during previous quarters and has yet to be resolved.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Project # / 08-09-ARR-MFR / Acquisition, Rehabilitation, Rental



Grantee Activity Number:	08-09-MFR-MECH-01
Activity Title:	MFR-Acq/Rehab-LH25: MECH

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
08-09-ARR-MFR

Projected Start Date:
01/15/2009

Benefit Type:
Direct (HouseHold)

National Objective:
NSP Only - LH - 25% Set-Aside

Activity Status:
Completed

Project Title:
Acquisition, Rehabilitation, Rental

Projected End Date:
09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$4,256,069.84
Total Budget	\$0.00	\$4,256,069.84
Total Obligated	\$0.00	\$4,256,069.84
Total Funds Drawdown	\$0.00	\$4,256,069.84
Program Funds Drawdown	\$0.00	\$3,441,234.42
Program Income Drawdown	\$0.00	\$814,835.42
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,256,069.84
City of Moreno Valley, Economic Development	\$0.00	\$4,256,069.84
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity is for the acquisition, rehabilitation, and rental of multifamily residential property to households earning up to 50% of the area median income. The City will acquire multi-family structures and contract with a CHDO or non-profit for the rehabilitation and management of the units, OR the City may provide funding to City CHDO/non-profit residential developer to acquire, rehabilitate, rent, and manage the units. Continued affordability will be ensured by City staff through an annual recertification process. The property will be inspected by a City Building Inspector whether or not a CHDO or non-profit residential developer is contacted, to ensure HQS are met. Under an existing CHDO Agreement, the City recently acquired and rehabilitated several units in a previously established focus area. A similar model and budget shall be utilized in order to successfully repeat the outcomes as an NSP activity. Total Budget: (Include public and private components) The City of Moreno Valley’s total allocation is \$11,390,116.00. The budget for this activity is set at 25% of the NSP grant, or \$2,847,529, and it will be used to serve those earning up to 50% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): This activity is for the acquisition/rehabilitation/rental of multi-family units. It is expected that a minimum of 16 affordable units will be created and available for rent to families earning no more than 50% AMI.

Location Description:

This activity will be implemented within the pre-established Target Neighborhoods (see Attachment 3) located in CDBG and/or RDA areas, while also in areas categorized as a nine (9) or ten (10) by HUD’s Foreclosure and Abandonment Risk Scores. Six neighborhoods are originally included: Postal Avenue, Atwood Avenue, Hildegard/Adrienne/Allies Streets, Eastgate, and Sheila Street.



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Grantee Activity Number:	08-09-MFR-MECH-02
Activity Title:	MFR-ARR -LH25-UNITS RENTED: MECH

Activity Type:
Rehabilitation/reconstruction of residential structures

Activity Status:
Completed

Project Number:
08-09-ARR-MFR

Project Title:
Acquisition, Rehabilitation, Rental

Projected Start Date:
01/15/2009

Projected End Date:
09/30/2010

Benefit Type:
Direct (HouseHold)

Completed Activity Actual End Date:

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$3,444.14	\$776,190.14
Total Funds Expended	\$0.00	\$0.00
City of Moreno Valley, Economic Development	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity is for disposition of the multi-family residential properties acquired and rehabilitated the program. The properties will be disposed by renting the multifamily residential units to households earning up to 50% of the area median income. The City will acquire multi-family structures and contract with a CHDO or non-profit for the rehabilitation and management of the units, OR the City may provide funding to City CHDO/non-profit residential developer to acquire, rehabilitate, rent, and manage the units. Continued affordability will be ensured by City staff through an annual recertification process. The property will be inspected by a City Building Inspector whether or not a CHDO or non-profit residential developer is contacted, to ensure HQS are met. Under an existing CHDO Agreement, the City recently acquired and rehabilitated several units in a previously established focus area. A similar model and budget shall be utilized in order to successfully repeat the outcomes as an NSP activity. Total Budget: (Include public and private components) The City of Moreno Valley’s total allocation is \$11,390,116.00. The budget for this activity is set at 25% of the NSP grant, or \$2,847,529, and it will be used to serve those earning up to 50% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): This activity is for the acquisition/rehabilitation/rental of multi-family units. It is expected that a minimum of 16 affordable units will be created and available for rent to families earning no more than 50% AMI.

Location Description:

This activity will be implemented within the pre-established ‘Target Neighborhoods’ (see Attachment 3) located in CDBG and/or RDA areas, while also in areas categorized as a nine (9) or ten (10) by HUD’s Foreclosure and Abandonment Risk Scores. Six neighborhoods are originally included: Postal Avenue, Atwood Avenue, Hildegarde/Adrienne/Allies Streets, Eastgate, and Sheila Street.



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Properties	0	8/2

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Housing Units	0	29/16
# of Multifamily Units	0	29/16

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	26/16	0/0	26/16	100.00
# Renter Households	0	0	0	26/16	0/0	26/16	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None



Grantee Activity Number:	08-09-MFR-RHDC-01
Activity Title:	MFR-Acq/Rehab LH25: RHDC

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
08-09-ARR-MFR

Projected Start Date:
01/15/2009

Benefit Type:
Direct (HouseHold)

National Objective:
NSP Only - LH - 25% Set-Aside

Activity Status:
Completed

Project Title:
Acquisition, Rehabilitation, Rental

Projected End Date:
09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$211,392.69
Total Budget	\$0.00	\$211,392.69
Total Obligated	\$0.00	\$211,392.69
Total Funds Drawdown	\$0.00	\$211,392.69
Program Funds Drawdown	\$0.00	\$1,391.98
Program Income Drawdown	\$0.00	\$210,000.71
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$211,392.69
City of Moreno Valley, Economic Development	\$0.00	\$211,392.69
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity is for the acquisition, rehabilitation, and rental of multifamily residential property to households earning up to 50% of the area median income. The City will acquire multi-family structures and contract with a CHDO or non-profit for the rehabilitation and management of the units, OR the City may provide funding to City CHDO/non-profit residential developer to acquire, rehabilitate, rent, and manage the units. Continued affordability will be ensured by City staff through an annual recertification process. The property will be inspected by a City Building Inspector whether or not a CHDO or non-profit residential developer is contacted, to ensure HQS are met. Under an existing CHDO Agreement, the City recently acquired and rehabilitated several units in a previously established focus area. A similar model and budget shall be utilized in order to successfully repeat the outcomes as an NSP activity. Total Budget: (Include public and private components) The City of Moreno Valley’s total allocation is \$11,390,116.00. The budget for this activity is set at 25% of the NSP grant, or \$2,847,529, and it will be used to serve those earning up to 50% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): This activity is for the acquisition/rehabilitation/rental of multi-family units. It is expected that a minimum of 16 affordable units will be created and available for rent to families earning no more than 50% AMI.

Location Description:

This activity will be implemented within the pre-established Target Neighborhoods (see Attachment 3) located in CDBG and/or RDA areas, while also in areas categorized as a nine (9) or ten (10) by HUD’s Foreclosure and Abandonment Risk Scores. Six neighborhoods are originally included: Postal Avenue, Atwood Avenue, Hildegard/Adrienne/Allies Streets, Eastgate, and Sheila Street.



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Grantee Activity Number:	08-09-MFR-RHDC-02
Activity Title:	MFR-ARR LH 25 UNITS RENTED: RHDC

Activity Type:
Rehabilitation/reconstruction of residential structures

Activity Status:
Completed

Project Number:
08-09-ARR-MFR

Project Title:
Acquisition, Rehabilitation, Rental

Projected Start Date:
01/15/2009

Projected End Date:
09/30/2010

Benefit Type:
Direct (HouseHold)

Completed Activity Actual End Date:

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$2,524.92	\$8,007.62
Total Funds Expended	\$0.00	\$0.00
City of Moreno Valley, Economic Development	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity is for disposition of the multi-family residential properties acquired and rehabilitated the program. The properties will be disposed by renting the multifamily residential units to households earning up to 50% of the area median income. The City will acquire multi-family structures and contract with a CHDO or non-profit for the rehabilitation and management of the units, OR the City may provide funding to City CHDO/non-profit residential developer to acquire, rehabilitate, rent, and manage the units. Continued affordability will be ensured by City staff through an annual recertification process. The property will be inspected by a City Building Inspector whether or not a CHDO or non-profit residential developer is contacted, to ensure HQS are met. Under an existing CHDO Agreement, the City recently acquired and rehabilitated several units in a previously established focus area. A similar model and budget shall be utilized in order to successfully repeat the outcomes as an NSP activity. Total Budget: (Include public and private components) The City of Moreno Valley’s total allocation is \$11,390,116.00. The budget for this activity is set at 25% of the NSP grant, or \$2,847,529, and it will be used to serve those earning up to 50% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): This activity is for the acquisition/rehabilitation/rental of multi-family units. It is expected that a minimum of 16 affordable units will be created and available for rent to families earning no more than 50% AMI.

Location Description:

This activity will be implemented within the pre-established ‘Target Neighborhoods’ (see Attachment 3) located in CDBG and/or RDA areas, while also in areas categorized as a nine (9) or ten (10) by HUD’s Foreclosure and Abandonment Risk Scores. Six neighborhoods are originally included: Postal Avenue, Atwood Avenue, Hildegard/Adrienne/Allies Streets, Eastgate, and Sheila Street.



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Properties	0	1/1

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Housing Units	0	1/4
# of Multifamily Units	0	1/4

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Project # / 08-09-ARR-SFR / Acquisition, Rehabilitation, Resale

Grantee Activity Number:	08-09-SFR-ANR-01
Activity Title:	SFR-Acq/rehab: ANR Industries

Activity Type:
Rehabilitation/reconstruction of residential structures

Activity Status:
Completed

Project Number:
08-09-ARR-SFR

Project Title:
Acquisition, Rehabilitation, Resale

Projected Start Date:
01/15/2009

Projected End Date:
09/30/2010

Benefit Type:
Direct (HouseHold)

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$1,363,754.33
Total Budget	\$0.00	\$1,363,754.33
Total Obligated	\$0.00	\$1,363,754.33
Total Funds Drawdown	\$0.00	\$1,363,754.33
Program Funds Drawdown	\$0.00	\$1,359,431.06
Program Income Drawdown	\$0.00	\$4,323.27
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,363,754.33
City of Moreno Valley, Economic Development	\$0.00	\$1,363,754.33
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity will provide for acquisition, rehabilitation, and resale of foreclosed, vacant, and abandoned homes by the City in cooperation with a residential development partner. The homes will be rehabilitated and re-sold to qualified home buyers (up to 120% AMI). The effectiveness of this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley’s total allocation is \$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or \$3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Location Description:

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508 42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506 42509 42512 42514 42515 42516 42517 42520 42523 This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured



by the number of properties and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley's total allocation is \$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or \$3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum of 156 households at an area median income up to 120%.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None



Grantee Activity Number:	08-09-SFR-ANR-02
Activity Title:	SFR- RESALE: ANR Industries

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
08-09-ARR-SFR

Projected Start Date:
01/15/2009

Benefit Type:
Direct (HouseHold)

National Objective:
NSP Only - LMMI

Activity Status:
Completed

Project Title:
Acquisition, Rehabilitation, Resale

Projected End Date:
09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$727,407.20
Total Budget	\$0.00	\$727,407.20
Total Obligated	\$0.00	\$727,407.20
Total Funds Drawdown	\$0.00	\$727,407.20
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$727,407.20
Program Income Received	\$0.00	\$1,372,292.48
Total Funds Expended	\$0.00	\$727,407.20
City of Moreno Valley, Economic Development	\$0.00	\$727,407.20
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley's total allocation is \$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or \$3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Location Description:

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508 42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506 42509 42512 42514 42515 42516 42517 42520 42523



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	15/16

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	15/15

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	4/0	7/15	15/15	73.33

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Grantee Activity Number:	08-09-SFR-ARR-UNDESIGNATED
Activity Title:	SFR-ARR-UNDESIGNATED

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
08-09-ARR-SFR

Projected Start Date:
01/15/2009

Benefit Type:
Direct (HouseHold)

National Objective:
NSP Only - LMMI

Activity Status:
Completed

Project Title:
Acquisition, Rehabilitation, Resale

Projected End Date:
09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$2,707.36
Total Budget	\$0.00	\$2,707.36
Total Obligated	\$0.00	\$2,707.36
Total Funds Drawdown	\$0.00	\$2,707.36
Program Funds Drawdown	\$0.00	\$2,707.36
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,707.36
City of Moreno Valley, Economic Development	\$0.00	\$2,707.36
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties	This Report Period	Cumulative Actual Total / Expected
	Total	Total
	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents:

None



Grantee Activity Number:	08-09-SFR-MAYANS-01
Activity Title:	SFR-ACQ/REHAB: MAYANS DEVELOPMENT

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
08-09-ARR-SFR

Projected Start Date:
01/15/2009

Benefit Type:
Direct (HouseHold)

National Objective:
NSP Only - LMMI

Activity Status:
Completed

Project Title:
Acquisition, Rehabilitation, Resale

Projected End Date:
09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$1,071,774.61
Total Budget	\$0.00	\$1,071,774.61
Total Obligated	\$0.00	\$1,071,774.61
Total Funds Drawdown	\$0.00	\$1,071,774.61
Program Funds Drawdown	\$0.00	\$1,071,774.61
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,071,774.61
City of Moreno Valley, Economic Development	\$0.00	\$1,071,774.61
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity will provide for acquisition, rehabilitation, and resale of foreclosed, vacant, and abandoned homes by the City in cooperation with a residential development partner. The homes will be rehabilitated and re-sold to qualified home buyers (up to 120% AMI). The effectiveness of this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley’s total allocation is \$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or \$3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Location Description:

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508 42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506 42509 42512 42514 42515 42516 42517 42520 42523

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None



Grantee Activity Number:	08-09-SFR-MAYANS-02
Activity Title:	SFR-RESALE- MAYANS DEVELOPMENT

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
08-09-ARR-SFR

Projected Start Date:
01/15/2009

Benefit Type:
Direct (HouseHold)

National Objective:
NSP Only - LMMI

Activity Status:
Completed

Project Title:
Acquisition, Rehabilitation, Resale

Projected End Date:
09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$426,665.41
Total Budget	\$0.00	\$426,665.41
Total Obligated	\$0.00	\$426,665.41
Total Funds Drawdown	\$0.00	\$426,665.41
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$426,665.41
Program Income Received	\$0.00	\$694,055.92
Total Funds Expended	\$0.00	\$426,665.41
City of Moreno Valley, Economic Development	\$0.00	\$426,665.41
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley's total allocation is \$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or \$3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Location Description:

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508 42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506 42509 42512 42514 42515 42516 42517 42520 42523



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	8/15

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	8/8

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	2/0	3/15	8/15	62.50

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Grantee Activity Number:	08-09-SFR-SHEFFIELD-01
Activity Title:	SFR-ACQ/REHAB: SHEFFIELD

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
08-09-ARR-SFR

Projected Start Date:
01/15/2009

Benefit Type:
Direct (HouseHold)

National Objective:
NSP Only - LMMI

Activity Status:
Completed

Project Title:
Acquisition, Rehabilitation, Resale

Projected End Date:
09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$1,275,963.06
Total Budget	\$0.00	\$1,275,963.06
Total Obligated	\$0.00	\$1,275,963.06
Total Funds Drawdown	\$0.00	\$1,275,963.06
Program Funds Drawdown	\$0.00	\$1,139,093.91
Program Income Drawdown	\$0.00	\$136,869.15
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,275,963.06
City of Moreno Valley, Economic Development	\$0.00	\$1,275,963.06
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Activity Description: This activity will provide for acquisition, rehabilitation, and resale of foreclosed, vacant, and abandoned homes by the City in cooperation with a residential development partner. The homes will be rehabilitated and re-sold to qualified home buyers (up to 120% AMI). The effectiveness of this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley’s total allocation is \$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or \$3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Location Description:

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508 42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506 42509 42512 42514 42515 42516 42517 42520 42523

Activity Progress Narrative:



Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Grantee Activity Number: 08-09-SFR-SHEFFIELD-02
Activity Title: SFR-RESALE: SHEFFIELD

Activity Type:
 Rehabilitation/reconstruction of residential structures
Project Number:
 08-09-ARR-SFR
Projected Start Date:
 01/15/2009
Benefit Type:
 Direct (HouseHold)
National Objective:
 NSP Only - LMMI

Activity Status:
 Completed
Project Title:
 Acquisition, Rehabilitation, Resale
Projected End Date:
 09/30/2010
Completed Activity Actual End Date:

Responsible Organization:
 City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$268,283.41
Total Budget	\$0.00	\$268,283.41
Total Obligated	\$0.00	\$268,283.41
Total Funds Drawdown	\$0.00	\$268,283.41
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$268,283.41
Program Income Received	\$0.00	\$1,308,468.36
Total Funds Expended	\$0.00	\$268,283.41
City of Moreno Valley, Economic Development	\$0.00	\$268,283.41
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley’s total allocation is \$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or \$3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Location Description:

Location Description: The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508 42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506 42509 42512 42514 42515 42516 42517 42520 42523



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	15/15

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	15/15

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	3/0	6/15	15/15	60.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Grantee Activity Number:	08-09-SFR-VCD-01
Activity Title:	SFR-ACQ/REHAB: VCD CORPORATION

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
08-09-ARR-SFR

Projected Start Date:
01/15/2009

Benefit Type:
Direct (HouseHold)

National Objective:
NSP Only - LMMI

Activity Status:
Completed

Project Title:
Acquisition, Rehabilitation, Resale

Projected End Date:
09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$506,152.15
Total Budget	\$0.00	\$506,152.15
Total Obligated	\$0.00	\$506,152.15
Total Funds Drawdown	\$0.00	\$506,152.15
Program Funds Drawdown	\$0.00	\$506,152.15
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$506,152.15
City of Moreno Valley, Economic Development	\$0.00	\$506,152.15
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley’s total allocation is \$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or \$3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Location Description:

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508 42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506 42509 42512 42514 42515 42516 42517 42520 42523



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Grantee Activity Number:	08-09-SFR-VCD-02
Activity Title:	SFR-RESALE: VCD CORPORATION

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
08-09-ARR-SFR

Projected Start Date:
01/15/2009

Benefit Type:
Direct (HouseHold)

National Objective:
NSP Only - LMMI

Activity Status:
Completed

Project Title:
Acquisition, Rehabilitation, Resale

Projected End Date:
09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Moreno Valley, Economic Development

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$225,130.79
Total Budget	\$0.00	\$225,130.79
Total Obligated	\$0.00	\$225,130.79
Total Funds Drawdown	\$0.00	\$225,130.79
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$225,130.79
Program Income Received	\$0.00	\$456,467.74
Total Funds Expended	\$0.00	\$225,130.79
City of Moreno Valley, Economic Development	\$0.00	\$225,130.79
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley’s total allocation is \$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or \$3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Location Description:

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508 42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506 42509 42512 42514 42515 42516 42517 42520 42523



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Properties	0		6/15	

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		6/15	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	3/0	3/15	6/15	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Project # / 12-13-Redevelopment-Habitat / Redevelopment

Grantee Activity Number:	12-13-REDEV-HABITAT FOR HUMANITY, RIVERSIDE
Activity Title:	Habitat at Myers

Activity Type: Construction of new housing	Activity Status: Completed
Project Number: 12-13-Redevelopment-Habitat	Project Title: Redevelopment
Projected Start Date: 05/01/2013	Projected End Date: 12/31/2015
Benefit Type: Direct (HouseHold)	Completed Activity Actual End Date:
National Objective: NSP Only - LH - 25% Set-Aside	Responsible Organization: Habitat for Humanity, Riverside

Overall	Jan 1 thru Mar 31, 2020	To Date
Total Projected Budget from All Sources	\$0.00	\$703,805.88
Total Budget	\$0.00	\$703,805.88
Total Obligated	\$0.00	\$703,805.88
Total Funds Drawdown	\$0.00	\$703,805.88
Program Funds Drawdown	\$0.00	\$236,715.47
Program Income Drawdown	\$0.00	\$467,090.41
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$703,805.88
Habitat for Humanity, Riverside	\$0.00	\$703,805.88
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

On May 1, 2013, the City Council approved an affordable housing agreement with the Riverside Chapter of Habitat for Humanity to develop former RDA land to create homeownership opportunities for income-eligible households earning up to 50% AMI, serving the LH-25 activity. The project will consist of 8 single family homes developed in a subdivision for which Habitat for Humanity will obtain all respective entitlements and approvals. The former RDA land will be secured with a deed of trust in the amount of the purchase price and forgiven in a pro rata share as each lot is sold to a qualified homebuyer confirmed by the City. The homeowners will be qualified based upon affordable housing costs (also known as front end ratios) defined as not to exceed 30% and debt to income (also known as back end ratios) as not to exceed 43%, acceptable ability to repay, acceptable credit, and performance/completion of "sweat equity". The loans will be fully-amortized, zero-interest and 30-40 year term loans. The City will provide purchase assistance to each homebuyer to provide "financing gap assistance" to assure affordability for the households. The City will utilize resale restrictions to secure the investment of NSP dollars and former RDA funds via the provision of the land; the affordability period will be for the duration of 45-years. Each property will be secured with the following documents that will be executed by the homeowner and recorded against the property: a DEED OF TRUST that will be held in no less than second position, GRANT DEED CONTAINING RESALE RESTRICTIONS, NOTICE OF AFFORDABILITY RESTRICTIONS ON TRANSFER OF PROPERTY, REGULATORY AGREEMENT, and CC&RS. The total project budget is approved at \$2,627,000 and funded by the following:
NSP3: \$1,300,000
NSP1: \$827,000
Moreno Valley Housing Authority: \$500,000 (value of former RDA land).



The MVHA provided a land loan that will convert to a grant on a pro rata portion as each home/homesite is sold to a qualified eligible buyer.
 The NSP funds will be used to fund all hard and soft cost related to the development and construction of the project.

Location Description:

The project is located specifically at 24265 Myers Avenue in Target Area #7 bounded by Heacock St., Dracaea Ave., Perris Blvd., and Fir Ave. Comprised of Census Tracts/Block Groups:
 425.15 (1-2)
 425.19 (1)
 425.21 (1)

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
#Low flow toilets	0	2/8
#Low flow showerheads	0	2/8

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	2/8

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
NSP	\$1,300,000.00
Total Other Funding Sources	\$0.00

Activity Supporting Documents: None

